(z CALIFORNIA | :
e i) il CHANGE ORDER (CO) CO No.: 00006

TITLE: CO 6 Partnering Services DATE: 09/28/2016
PROJECT: Construction Package No. 4 CONTRACT NO: HSR 1342

CONTRACTOR: Attn: Antonio Canete
400 N F Street
Wasco, CA 93280

DESCRIPTION OF CHANGE:

Reference Book |, Part B.2-General Provisions, Section 50.1, Post-Award Partnering Workshop. This section requires a
one to two day Partnering Workshop to be conducted within 60 days of the issuance of the NTP. Both Parties mutually
agreed to defer the workshops to better align with other priorities. It was also agreed that 2 one-day sessions would be
held, one executive session and one session including a broader participation of the project personnel.

This change order is to cover both of these sessions and allows a 50% cost sharing between CRB and the Authority.
Upon submission of proper invoices, the Authority will reimburse CRB for 50% of each invoice for these two workshops,
but not including markups.

Periodic Partnering Sessions are required under General Provision 50.2. Those will be subject to subsequent change
orders and are not included herein.

The value of this Change order is estimated to be $9,900 and consists of the following services:
1.} Kickoff Partnering Workshop ($7,900 x 50% = $3,950)

2.) Executive Partnering Sessions($7,900 x 50% = $3,950)

3.) Estimated Meal and Beverage Fees for both sessions ($4,000 x 50% =%$2,000)

TOTAL CHANGE ORDER PROPOSAL COSTS: $8,900

Unit

Payment

e Item

Description Quantity Units Price Net Amount

00001 Partnering Facilitation and Management Services 1.0 LS §9,900.00 $9,900.00

Total: $9,900.00 0
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CALIFORNIA .
it Se3 Bl Aetbaeiy CHANGE ORDER (CO) CO No: 00006

TITLE: CO 6 Partnering Services DATE: 09/28/2016
PROJECT: Construction Package No. 4 CONTRACT NO: HSR 14-32

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor’s Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitiement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as Nane [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.
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